Message

From: AccardiDey, AmyMarie [AmyMarie.Accardi-Dey@wsp.com]

Sent: 4/7/2020 11:00:17 AM

To: Smeraldi, Josh [Smeraldi.Josh@epa.gov]; Franklin Beth (Elizabeth.A.Franklin@usace.army.mil)
[Elizabeth.A.Franklin@usace.army.mil]; Sivak, Michael [Sivak.Michael@epa.gov]

CC: Warner, Leonard [len.warner@wsp.com]

Subject: RE: Riverside Status for internal call (Monday April 6 at 11am)

Josh — Here is a summary of action items from our Riverside team call yesterday:
e Internal presentation on Lead and BAP scheduled for Wednesday April 15 from 11:00-12:30 eastern. Slides will
be sent in advance of the presentation.
e Reviewed language for RAOs. EPA sent revised RAOs to PPG on April 6. PPG responded and accepted language.
e Berger/WSP to develop an internal schedule for community involvement and Proposed Plan

Based on EPA project schedule dated April 6, 2020, here are the next major milestones:
e April 27: PPG submits Draft Feasibility Study
e May 18: EPA submit comments
e June 8: PPG submits Revised Feasibility Study
e June 22: EPA submit comments
e June 23: Proposed Plan and start public comment period
e July 23: Public comment period ends
e Sept 30: ROD signed

AmyMarie Accardi-Dey, PhD, PG
Phone: 1-914-620-5110

From: AccardiDey, AmyMarie

Sent: Monday, April 6, 2020 9:08 AM

To: Smeraldi, Josh <Smeraldi.Josh@epa.gov>; Franklin Beth (Elizabeth.A.Franklin@usace.army.mil)
<Elizabeth.A.Franklin@usace.army.mil>

Cc: Warner, Leonard <len.warner@wsp.com>

Subject: Riverside Status for internal call (Monday April 6 at 11am)

Josh and Beth — Here is the status of Riverside for our internal call today {(Monday) at 11 am.
Feasibility Study
e FSexpected April 27

e Internal presentation on Lead and PAH scheduled for April 15 (need to confirm time)

SLERA

EPA conditional approval on February 27

PPG/Ramboll submitted a revised SLERA on March 13

EPA sent revised SLERA on March 18 to address PPG site history

e EPA sent revised SLERA on March 25 to address other occupants and hydrology
No further action needed

BHHRA
e EPA conditional approval on February 27
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e PPG/Ramboll submitted a revised BHHRA on March 13

e EPA sent revised BHHRA on March 18 to modeling and PPG site history

e EPA sent revised BHHRA on March 25 to address other occupants and hydrology
e No further action needed

Remedial Investigation
e EPA conditional approval on February 27
¢ PPG/Woodard Curran submit Rl comments
e EPA sentrevised Rl on March 18 to address Rl comments with response-to-comment
e PPG/Woodard Curran submit a revised Rl on March 23
e EPA sent revised Rl on March 24 (accepting or rejecting PPG edits)
e EPA submits revised RAOs on April 2
e No further action needed

Oversight and Database
e Final PPG database submitted on January 17
e QOversight Report submitted on September 22, 2019
e Email sent to EPA on February 28 “no change to report”
® PPG coordinates submitted on March 26
e QOversight split sample database submitted to EPA EQUIS on March 30
e No further action

AmyMarie Accardi-Dey, PhD, PG
Director | Water & Environmental Systems

Phone: 1-914-620-5110
Office: 1-914-798-3710
Email: AmyMarie Accardi-Dev@wsp.com
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